
kickoff and demo
waiting for access
security and architecture review
first real data, rework
model-risk review
shadow, then live
target: under 5
0
1
2
3
4
5
6
7
8
9
10
11
months from signature