
planning
daily coordination
refinement
architecture and control clinic
mid-sprint playback
review and acceptance
retrospective
1
2
3
4
5
6
7
8
9
10
sprint working day