
pilot day 140
build on synthetic packets
day 108
privacy board submission
day 75
Architecture Review wait
day 94
managed-service provider change
day 112
evaluation + clinical sign-off
day 140
critical path: data; build slack 4 days
20
40
60
80
100
120
140
160
engagement day